

# R/V Savannah Ship Schedule 2012

Version 10

Version Date: May 8

Skidaway Institute of Oceanography  
10 Ocean Science Circle  
Savannah, Georgia

## Contacts

Michael Richter

Ship Scheduler

Office Phone: 912.598.2456

michael.richter@skio.usg.edu

Raymond Sweatte

Captain - RV Savannah

Ship Cell Phone 912.667.2172

raymond.sweatte@skio.usg.edu

Total Days Funded 146

Days at Sea to Date 60

Remaining Scheduled 86

	JAN							FEB							MAR						
	SUN	M	T	W	TH	F	SAT	SUN	M	T	W	TH	F	SAT	SUN	M	T	W	TH	F	SAT
Wk 1	1	2	3	4	5	6	7				1	2	3	4					1	2	3
Wk 2	8	9	10	11	12	13	14	5	6	7	8	9	10	11	4	5	6	7	8	9	10
Wk 3	15	16	17	18	19	20	21	12	13	14	15	16	17	18	11	12	13	14	15	16	17
Wk 4	22	23	24	25	26	27	28	19	20	21	22	23	24	25	18	19	20	21	22	23	24
Wk 5	29	30	31					26	27	28	29				25	26	27	28	29	30	31

  

	APR							MAY							JUN						
	SUN	M	T	W	TH	F	SAT	SUN	M	T	W	TH	F	SAT	SUN	M	T	W	TH	F	SAT
Wk 1	1	2	3	4	5	6	7			1	2	3	4	5						1	2
Wk 2	8	9	10	11	12	13	14	6	7	8	9	10	11	12	3	4	5	6	7	8	9
Wk 3	15	16	17	18	19	20	21	13	14	15	16	17	18	19	10	11	12	13	14	15	16
Wk 4	22	23	24	25	26	27	28	20	21	22	23	24	25	26	17	18	19	20	21	22	23
Wk 5	29	30						27	28	29	30	31			24	25	26	27	28	29	30

  

	JUL							AUG							SEP						
	SUN	M	T	W	TH	F	SAT	SUN	M	T	W	TH	F	SAT	SUN	M	T	W	TH	F	SAT
Wk 1	1	2	3	4	5	6	7				1	2	3	4						1	2
Wk 2	8	9	10	11	12	13	14	5	6	7	8	9	10	11	2	3	4	5	6	7	8
Wk 3	15	16	17	18	19	20	21	12	13	14	15	16	17	18	9	10	11	12	13	14	15
Wk 4	22	23	24	25	26	27	28	19	20	21	22	23	24	25	16	17	18	19	20	21	22
Wk 5	29	30	31					26	27	28	29	30	31		23	24	25	26	27	28	29

  

	OCT							NOV							DEC						
	SUN	M	T	W	TH	F	SAT	SUN	M	T	W	TH	F	SAT	SUN	M	T	W	TH	F	SAT
Wk 1		1	2	3	4	5	6					1	2	3							1
Wk 2	7	8	9	10	11	12	13	4	5	6	7	8	9	10	2	3	4	5	6	7	8
Wk 3	14	15	16	17	18	19	20	11	12	13	14	15	16	17	9	10	11	12	13	14	15
Wk 4	21	22	23	24	25	26	27	18	19	20	21	22	23	24	16	17	18	19	20	21	22
Wk 5	28	29	30	31				25	26	27	28	29	30		23	24	25	26	27	28	29
Wk 6															30	31					

CHIEF SCIENTIST	COLOR CODE	FUNDING AGENCY	Project DAYS	Scheduled	Days run
<b>FUNDED</b>					
Paffenhofer / Frischer / Brandes	Pellet microhabitat	NSF	20	20	5
Frischer	Pellet Edu - R to R	NSF	2	2	0
Taillefert	Iron Release	NSF	15	15	2
Taillefert	in situ hplc	NSF	4	4	0
Nelson / Edwards / Seim	Winter Blooms	NSF	46	46	38
Pride / Frischer	GK12	NSF	6	6	0
Pride / Frischer	Track2	NSF	6	6	2
Sanders	SKIO	STATE	5	4	0
Wells	UNCW Buoys	NOAA	3	3	3
Mitchell / Kellison	SEFIS	NMFS	39	39	10
<b>TOTAL FUNDED</b>			<b>146</b>	<b>145</b>	<b>60</b>
<b>PENDING</b>					
Mitchell / Kellison	SEFIS	NMFS	11	11	
Garrison / Newhall	Whale Buoys	NOAA	4	4	
McCammon	Sky Sight Testing	Other	4	4	
Tara Cox	REU	NSF	2	2	
<b>Total Pending</b>			<b>21</b>	<b>21</b>	
<b>TOTAL FUNDED &amp; PENDING</b>			<b>167</b>	<b>166</b>	
Marine Operations					
			January -- generator rebuild		
			April - watermaker install.		